COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2020

ESTI MATE SUMVARY 14: 00: 27
CONTI D C21088- COMBO ESTI MATE NG 0016 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 241.0 DAYS TI ME ALLOW 241 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  100. 00 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. ER007A- 026
PR SH7 FLOOD (PH Il),EP - JCT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 16/ 2020 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME SToPPeD 05/29/2020
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED 05/ 29/ 2020
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 5,295, 032.87 PARTI Cl PATI NG $  5,145,905.05 $ -100, 782. 64
AWARD PRQJECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 97.77% TOTAL EARNI NGS 5,176, 905. 05 -100, 782. 64
FUNDS AVAI LABLE: $ 118, 127. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,176, 905. 05 -100, 782. 64
TOTAL CLAI VB $ 0.00 RETAI NAGE -77,983. 48 3,130. 01
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 5,098, 921. 57 -97, 652. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,098, 921. 57 -97, 652. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -97, 652. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON
ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

0.200

211, 500. 00000

2.000
EACH
250. 00000
5. 000
EACH
1, 000. 00000
0. 000
EACH
500. 00000
124. 000
LF
22.00000
0. 000
EACH
200. 00000
1, 698. 000
sy
9. 00000
63, 245. 000
SY
2.50000
0. 000
SF
0. 60000
7.000
EACH
1, 500. 00000
285. 000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.200
0. 000
0. 200

2.000
0. 000
2.000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

124. 000
0. 000

124. 000

0. 000
0. 000
0. 000

1, 698. 000
0. 000

1, 698. 000

63, 240.
0. 000
000

000

63, 240.

0. 000
0. 000
0. 000

7.000
0. 000
7.000

. 000
0. 000
. 000
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ESTI MATE RUN 06/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:00: 27

AMOUNT

42, 300

500.

5, 000

2,728

15, 282

158, 100

10, 500

2,850

00

00

00

.00

00

.00

00

00

.00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01510

0065

203- 01550

0070

203- 01597

0075

203- 02300

0080

203- 02330

0085

206- 00000

0090

206- 00100

0095

206- 00510

0100

206- 01781

0105

207- 00700

0110 207-00703

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Backhoe

Dozi ng

*Pot hol i ng

*Rock Scal er

Laborer

*Structure Excavation

Structure Backfill

(Cass 1)

*Filter Material (O ass A)

Shoring (Area 1)

Topsoil (Onsite)-(Pilot Program O\NLY)

Topsoil (Wetland) - (Pilot Program O\NLY)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
97. 00000
0. 000
HOUR
103. 00000
20. 000
HOUR
303. 00000
176. 000
HOUR
280. 00000
0. 000
HOUR
35. 00000
80. 000
cy
25. 00000
40. 000
cy
36. 00000
86. 000
cy
60. 00000
1. 000
LS
65, 000. 00000
0. 000
cy
15. 00000
0. 000
cy

15. 00000

QrY TH'S PERI OD
QTY TO DATE

19.
. 500
20.

80.

40.
. 000
40.

86.

. 000
. 000
. 000

. 000
. 000
. 000

500

000

. 500
. 500
. 000

. 000
. 000
. 000

000

. 000
80.

000

000

000

000

. 000
86.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 19/ 2020

151.

140.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:00: 27

AMOUNT

6, 060

49, 280

2,000

1, 440

5,160

65, 000

.00

.00

00

00

.00

00

00

00

00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21088-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00704 Subgrade Soil Preparation - (Pilot Program ONLY) 0. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 900. 000
LF 0. 000 0. 00
4.00000 900. 000 3, 600. 00
0125 208-00023 *Erosi on Log (Type 3)(12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
4.50000 80. 000 360. 00
0130 208-00041 Rock Check Dam 12. 000 12. 000
EACH 0. 000 0. 00
650. 00000 12. 000 7, 800. 00
0135 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0141 208-00075 Pre-fab Vehicle Track Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 30. 000 29.750
DAY 0. 000 0.00
25. 00000 29. 750 743.75
0160 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21088-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 212-00700 *Organic Fertilizer 0. 000 0. 000
LB 0. 000 0.00
0. 30000 0. 000 0. 00
0170 212-00702 *Biotic Soil Amendments (Hydraulically Applied) 0. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0.00
0175 212-00703  *Humate 0. 000 0. 000
LB 0. 000 0.00
0.27000 0. 000 0. 00
0180 212-00704 *Mycorrhi zae 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0.00
0185 212-00707 *Seeding (Native) Hydraulic 0. 000 0. 000
ACRE 0. 000 0. 00
523. 00000 0. 000 0. 00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0.00
2,580. 00000 0. 000 0. 00
0195 214-01010  *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0.00
3.10000 0. 000 0. 00
0200 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
1. 75000 0. 000 0.00
0205 240-00010 Renopval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0210 304- 06000 *Aggregat e Base Course (O ass 6) 0. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0211 304-06007  ABC (CL 6) 2, 035. 000 2, 035. 000
Ccy -1,834.000 -112,337.09

61. 25250 201. 000 12,311. 75



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21088-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 304-09014 Aggregat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0216 304- 09000 ABC ( Spec) 3, 422. 000 3, 422. 000
cY 0. 000 0. 00
53. 01447 3,422.000 181, 415. 52
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 235. 650 235. 650
TON 0. 000 0. 00
157. 50000 235. 650 37,114. 88
0225 403-34731 *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 28, 775. 650 28, 775. 650
TON 0. 000 0. 00
92. 40000 28, 775. 650 2,658, 870. 06
0226 403-34721 HVA (G SX) (75) (PG 58-28) 1, 624. 340 1, 623. 930
TON 0.410 35. 67
87.00000 1, 624. 340 141, 317. 58
0230 420-00104 Geotextile (Erosion Control) (Cl ass 3) 57. 000 57. 000
5% 0. 000 0. 00
4.00000 57.000 228.00
0235 506-00218 *Ri prap (18 Inch) 70. 000 70. 000
cy 0. 000 0. 00
120. 00000 70. 000 8, 400. 00
0240 506-00409 *Soil Riprap (9 Inch) 196. 000 196. 000
cY 0. 000 0. 00
80. 00000 196. 000 15, 680. 00
0245 506-00412 *Soil Riprap (12 Inch) 18. 000 18. 000
cy 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0250 601-03050 Concrete Class D (Wall) 27. 400 27. 400
cY 0. 000 0. 00
1, 100. 00000 27.400 30, 140. 00
0255 602-00020 Rei nforcing Steel (Epoxy Coated) 649. 000 649. 000
LB 0. 000 0. 00

1. 25000 649. 000 811. 25



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21088-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 60. 000
LF 0. 000 0.00
120. 00000 60. 000 7,200.00
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342. 000 342. 000
LF 0. 000 0. 00
155. 00000 342.000 53, 010. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0290 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 4.000
EACH 0. 000 0.00
8, 600. 00000 4. 000 34, 400. 00
0305 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0310 621-00450 *Det our Pavenent 0. 000 0. 000
5% 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 625-00000 *Construction Surveying 0. 400 0.390
LS 0.010 2,100. 00
210, 000. 00000 0. 400 84, 000. 00
0320 626- 00000 *Mbbi | i zat i on 0. 400 0. 400
LS 0. 000 0. 00
884, 500. 00000 0. 400 353, 800. 00
0325 626-01103 *Public Information Services (Tier I11) 0. 400 0. 400
LS 0. 000 0.00
20, 000. 00000 0. 400 8, 000. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 023. 000 1, 023. 000
GAL 0. 000 0. 00
80. 00000 1, 023. 000 81, 840. 00
0335 627-00013 *Paverent Marking Paint (H gh Build) 355. 000 355. 000
GAL 0. 000 0.00
39. 00000 355. 000 13, 845. 00
0340 627-30405 *Prefornmed Thernopl astic Pavement MarKking 541. 000 541. 000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 00000 541. 000 8,115. 00
0345 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 053. 000 1, 053. 000
Li ne
) SF 0. 000 0. 00
11. 00000 1, 053. 000 11, 583. 00
0350 630-00000  *Flaggi ng 20, 523. 500 20, 523. 250
HOUR 0. 250 6. 88
27.50000 20, 523. 500 564, 396. 25
0355 630-00007 *Traffic Control Inspection 86. 000 86. 000
DAY 0. 000 0. 00
180. 00000 86. 000 15, 480. 00
0360 630-00012 *Traffic Control Management 122.500 122.500
DAY 0. 000 0. 00
650. 00000 122.500 79, 625. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1.800
EACH 0. 200 272.00
1, 360. 00000 2.000 2,720.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21088-BI D ESTI MATE RUN 06/ 19/ 2020
PRQIECT ERO07A- 026 ESTI MATE NO 0016 14:00: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 1. 000 0.900
EACH 0.100 61. 60
616. 00000 1. 000 616. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 85. 000 40. 500
EACH 4.500 211.50
47. 00000 45. 000 2,115.00
0380 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 20. 700
EACH 2.300 142. 60
62. 00000 23.000 1, 426. 00
0385 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 3. 600
EACH 0. 400 39. 20
98. 00000 4. 000 392.00
0390 630-80350  *Vertical Panel 59. 000 53. 100
EACH 5. 900 94. 40
16. 00000 59. 000 944. 00
0395 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 2, 256. 80
5, 642. 00000 4. 000 22,568. 00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 36. 900
EACH 4.100 147. 60
36. 00000 41. 000 1, 476. 00
0405 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0.00
0410 630-80370  Concrete Barrier (Temporary) 228. 000 205. 200
LF 22.800 684. 00
30. 00000 228. 000 6, 840. 00
0415 630-80380 *Traffic Cone 173. 000 155. 700
EACH 17. 300 103. 80
6. 00000 173. 000 1,038.00
0420 630-80401 Del i neator (Type |) (Tenporary) 255. 000 172.800
EACH 19. 200 307. 20
16. 00000 192. 000 3,072.00



CONTI D

PREV QTY/

CAT NO0200

0425 630-80402

0430

630- 80403

0435

630- 85020

0440

630- 86810

0445

700- 70010

0450

700-70011

0455

700- 70012

0460

700- 70016

0465

700- 70018

0470

700- 70019

0475 700-70023

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON
ROADWAY

Del i neator (Type I1) (Tenporary)

Delineator (Type I11) (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

0. 000

16. 00000

43. 000

19. 00000

1. 000

43, 590. 00000

1. 000

EACH
3, 590. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
115, 596. 510

F A
1. 00000
0. 000

F A
1. 00000
86, 711. 400

F A
1. 00000
33, 008. 180

F A
1. 00000
1,570. 900

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

38.

115, 596
0
115, 596

86, 711.
0
86, 711.

33,008
0
33,008

1,452
. 000
1,452

. 000
. 000
. 000

700

. 300
43.

000

. 900
. 100
. 000

. 900
. 100
. 000

. 000
. 000
. 000

. 000
. 000
. 000

510
000
510

. 000
. 000
. 000

400
000
400

180
000
180

900

900

Page 10

ESTI MATE RUN 06/ 19/ 2020

81.

4,359

359.

.00

00

.00

.00

.00

.00

.00

.00

.00

14:00: 27

AMOUNT

817

43, 590

3,590

115, 596

86, 711.

33,008

1, 452

.00

00

00

00

.00

.00

51

.00

40

18

90



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21088-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: ER007A- 026 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70230 F/ A Communi cation Lines 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70594 F/ A DRB Standing Committee 2, 025. 000 2,025. 000
F A 0. 000 0. 00
1. 00000 2, 025. 000 2,025. 00
0520 208-00035  Aggregate Bag 280. 000 280. 000
LF 0. 000 0.00
7.50000 280. 000 2,100. 00
0521 900- 00006 Added Item (Dol I ar)/ Overwei ght Trucks -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00

CAT 0200 CURRENT AMI $ 5, 264,032.87$% -100,782.64 $ 5, 145, 905. 03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00005 Field O fice (Special) 0. 400 0. 400
EACH 0. 000 0.00
50, 000. 00000 0. 400 20, 000. 00
0510 620-00012 Field Laboratory (C ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0515 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0.00
2,500. 00000 0. 400 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,295,032.87$% -100,782.64$%$ 5,176, 905. 03



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2020

ESTI MATE SUMVARY 14: 00: 27
CONTI D: C21088- COMBO ESTI MATE NO 0016 PROG SPEC YR 2005
PCN: 21089- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 241.0 DAYS TI VE ALLOW 241 WORK DAYS
PR SH-7 FLOOD (PH I1),EP - JCT PERCENT TI ME:  100. 00 ORI G TI ME ALLOW 220 WORK DAYS
PRQIECT NO STAOO7A- 025
SH7 NON FLOOD, SHO (PH I1), EP
NAVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 06/ 16/ 2020 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME SToPPeD 05/29/2020
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED 05/ 29/ 2020
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMI: $ 8,196, 222. 14 PARTI Cl PATI NG $ 7,665, 098. 69 $ 321, 979. 60
AWARD PRQIECT AM: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 93.52% TOTAL EARNI NGS 7,665, 098. 69 321, 979. 60
FUNDS AVAI LABLE: $ 531, 123. 45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7, 665, 098. 69 321, 979. 60
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -115, 354. 16 -3,130.01
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 7,549, 744. 53 318, 849. 59
LI QUI DATED DANAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 7,549, 744. 53 318, 849. 59
OTHER ADJUSTMENTS 0. 00 0.00
PAYNMENT DUE $ 318, 849. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe

End Section

*Renoval of

Del i neat or

*Renmoval of

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

0. 800

211, 500. 00000

1, 565. 000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2, 390. 000
LF
22. 00000
65. 000
EACH
200. 00000
278. 000
EACH
2. 00000
528. 000
SY
25. 00000
1, 500. 000
LF
8. 00000
257.000
SY
30. 00000
4,601. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0. 000
0. 800

1, 565. 000
0. 000
1, 565. 000

12. 000
0. 000
12. 000

2.000
0. 000
2.000

2, 390. 000
0. 000
2,390. 000

65. 000
0. 000
65. 000

278. 000
0. 000
278. 000

528. 000
0. 000
528. 000

1, 500. 000
0. 000
1, 500. 000

257. 000
0. 000
257. 000

4,601. 000
0. 000
4,601. 000

Page 2

ESTI MATE RUN 06/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:00: 27

AMOUNT

169, 200

391, 250

12, 000

1, 000.

52, 580

13, 000

556.

13, 200

12, 000

7,710

41, 409

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renpval of Asphalt Mat (Pl aning) 35, 382. 000 35, 382. 000
Sy 0. 000 0. 00
2.50000 35, 382. 000 88, 455. 00
0065 202-00250 *Renoval of Pavement Marking 38. 000 38. 000
SF 0. 000 0. 00
0. 60000 38. 000 22.80
0070 202-00810 *Rerpval of Ground Sign 241. 000 241.000
EACH 0. 000 0. 00
36. 00000 241. 000 8,676. 00
0075 202-00821 *Renoval of Sign Panel 25. 000 25. 000
EACH 0. 000 0. 00
31. 00000 25. 000 775.00
0080 202-01000 *Renoval of Fence 144. 000 144. 000
LF 0. 000 0. 00
5. 00000 144. 000 720. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 486. 000 1, 486. 000
LF 0. 000 0. 00
4.00000 1, 486. 000 5, 944. 00
0090 202-04002 *Cl ean Cul vert 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0095 203-00010 *Unclassified Excavation (Conplete In Place) 22, 298. 000 22,298. 000
cY 0. 000 0. 00
10. 00000 22, 298. 000 222,980. 00
0096 203-00062 Enb Matl (CIP) (Spec) 1, 780. 000 1, 780. 000
cY 0. 000 0. 00
17. 13000 1, 780. 000 30, 491. 40
0097 203-00050 Unsui tabl e Materi al 422.000 422. 000
cY 0. 000 0. 00
41. 00000 422.000 17, 302. 00
0100 203-00100 Muick Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-00400 *Rock Excavation 23, 844. 000 23, 844.000
cY -17,887. 000 - 357, 740. 00
20. 00000 5, 957. 000 119, 140. 00
0110 203-00440 *Rock Excavation (Special) 0. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0111 203-00440 Rock Excav (Spec) Hanmer Excavation 17, 895. 000 0. 000
cY 17, 895. 000 407, 111. 25
22. 75000 17, 895. 000 407, 111. 25
0115 203-01510 Backhoe 154. 000 24.000
HOUR 130. 000 12, 610. 00
97. 00000 154. 000 14, 938. 00
0120 203-01550 Dozi ng 19. 000 19. 000
HOUR 0. 000 0. 00
103. 00000 19. 000 1, 957. 00
0125 203-01597 *Pot hol i ng 141. 250 141. 250
HOUR -0. 250 -75.75
303. 00000 141. 000 42,723.00
0130 203-02330 Labor er 279. 000 132.500
HOUR 146. 500 5,127.50
35. 00000 279. 000 9, 765. 00
0135 206-00000  *Structure Excavation 7, 418. 000 7,418. 000
cY 0. 000 0. 00
25. 00000 7,418. 000 185, 450. 00
0140 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
420. 00000 0. 000 0. 00
0141 206-00060 Str Bkfl (Spec) (FlowFill) 66. 000 66. 000
cY 0. 000 0. 00
103. 92000 66. 000 6, 858. 72
0145 206- 00100 Structure Backfill (Cass 1) 12, 258. 000 12, 258. 000
cY 0. 000 0. 00

36. 00000 12, 258. 000 441, 288. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 206- 00360 Mechani cal Rei nforcement of Soil 0. 000 0. 000
cY 0. 000 0.00
32. 00000 0. 000 0. 00
0155 206-00510 *Filter Material (O ass A) 1, 049. 000 1, 049. 000
cY 0. 000 0. 00
60. 00000 1, 049. 000 62, 940. 00
0160 207-00700 Topsoil (Onsite)-(Pilot Program ONLY) 3, 951. 000 3, 200. 000
cY 0. 000 0.00
15. 00000 3, 200. 000 48, 000. 00
0165 207-00703 Topsoil (Wetland) - (Pilot Program ONLY) 0. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0170 207-00704  Subgrade Soil Preparation - (Pilot Program ONLY) 6, 409. 000 6, 409. 000
5% -3,932.000 -3,932.00
1. 00000 2,477.000 2,477.00
0175 208-00002 *Erosion Log Type 1 (12 Inch) 21, 079. 000 20, 499. 000
LF 580. 000 2,320.00
4.00000 21, 079. 000 84, 316. 00
0180 208-00023 *Erosi on Log (Type 3)(12 Inch) 812. 000 812. 000
LF 0. 000 0.00
4.50000 812. 000 3, 654. 00
0185 208-00041 Rock Check Dam 38. 000 29. 000
EACH 9. 000 5, 850. 00
650. 00000 38. 000 24, 700. 00
0190 208-00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0.00
1, 000. 00000 3. 000 3, 000. 00
0195 208- 00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0196 208-00075 Pre-fab Vehicle Track Pad 1. 000 1.000
EACH 0. 000 0.00

1, 400. 00000 1. 000 1, 400. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 208-00103 Renoval and Disposal of Sediment (Labor) 40. 000 40. 000
HOUR 0. 000 0. 00
36. 00000 40. 000 1, 440. 00
0205 208-00105 Renopval and Disposal of Sedinent (Equipnent) 131. 000 130. 750
HOUR 0. 250 16. 25
65. 00000 131. 000 8,515. 00
0210 208-00207  Erosion Control Managenent 89. 250 89. 250
DAY 0. 000 0. 00
25. 00000 89. 250 2,231.25
0215 208-00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
120, 000. 00000 1.000 120, 000. 00
0220 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 5. 000
EACH 0. 000 0. 00
290. 00000 5. 000 1, 450. 00
0225 210-00012 *Reset Mailbox Structure (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0230 210-00013 *Reset Mailbox Structure (Type 3) 2.000 2.000
EACH 0. 000 0. 00
559. 00000 2.000 1,118.00
0231 210-00015 Res End Section 4.000 4. 000
EACH 0. 000 0. 00
500. 00000 4.000 2,000. 00
0235 210-00420 Reset Ti mbers 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0240 210-00500 Rebuild Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0245 210-00815 *Reset Sign Panel 19. 000 19. 000
EACH 0. 000 0. 00

41. 00000 19. 000 779.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 210-00827 Reset Pull Box 1. 000 1. 000
EACH 0. 000 0.00
400. 00000 1. 000 400. 00
0255 210- 01000 *Reset Fence 66. 000 66. 000
LF 0. 000 0.00
8. 00000 66. 000 528. 00
0260 210- 02900 Rel ay Ri prap 0. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0.00
0263 210- 04020 Modify Inlet Mddify Type 16 Inlet and place. 1. 000 0. 000
EACH 1. 000 4,772.14
4,772. 14000 1.000 4,772.14
0265 210- 04025 Modify Structure 2.000 2.000
EACH -1.000 -6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0266 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0.00
2,541. 90000 1. 000 2,541. 90
0270 212-00700 *Organic Fertilizer 9, 381. 000 9, 381. 000
LB 0. 000 0.00
0. 30000 9, 381. 000 2,814.30
0275 212-00702 *Biotic Soil Amendments (Hydraulically Applied) 74, 795. 000 74, 795. 000
LB 0. 000 0.00
0. 85000 74,795. 000 63,575. 75
0280 212-00703 *Humat e 5,112. 000 5,112. 000
LB 0. 000 0.00
0.27000 5,112. 000 1,380.24
0285 212-00704 *Mycorrhi zae 216. 000 216. 000
LB 0. 000 0.00
10. 00000 216. 000 2, 160. 00
0290 212-00707 *Seeding (Native) Hydraulic 22.520 21.420
ACRE 1.080 564. 84

523. 00000 22.500 11, 767.50



CONTI D

ROADWAY

CAT NO0200

0295 213-00004

0300

213-00012

0305

214-01010

0310

216- 00201

0315

240- 00010

0320

304- 06000

0321

304- 06007

0325

304- 09014

0326

304- 09000

0330

403- 00720

0335 403-02000

C21088- COVBO

21089-BID
STAOO07A- 025

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mul ching (Weed Free Straw) 0. 000
ACRE
879. 00000
*Spray-on Mil ch Bl anket 32.000
ACRE
2, 580. 00000
*Brush Layer Cutting 0. 000
EACH
3. 10000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 7,913. 300
Cl ass
Sy
1. 75000
Renoval of Nests 0. 000
HOUR
109. 00000
*Aggregat e Base Course (O ass 6) 156. 990
TON
38. 00000
ABC (CL 6) 2,038. 000
CcY
61. 25251
Aggr egat e Base Course (Special) 0. 000
TON
33. 00000
ABC ( Spec) 115. 000
CcY
53. 01446
*Hot M x Asphalt (Patching) (Asphalt) 869. 740
TON
157. 50000
*Hot M x Asphalt (Special) 0. 000
TON

111. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

30. 860
1.140
32. 000

0. 000
0. 000
0. 000

7,913. 000
0. 000
7,913. 000

0. 000
0. 000
0. 000

156. 990
0. 000
156. 990

200. 400
1, 837.600
2, 038. 000

0. 000
0. 000
0. 000

115. 000
0. 000
115. 000

869. 740
0. 000
869. 740

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 06/ 19/ 2020

2,941.

112, 557

.00

20

.00

.00

.00

.00

61

.00

.00

.00

.00

14:00: 27

AMOUNT

82, 560

13, 847

5, 965

124, 832

6, 096

136, 984

.00

00

.00

75

.00

62

62

.00

66

05

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 403-34731 *Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 9, 523. 300 9, 523. 300
TON 0. 000 0.00
92. 40000 9, 523. 300 879, 952. 92
0345 420-00104  Geotextile (Erosion Control) (Class 3) 147.000 147.000
5% 0. 000 0. 00
4. 00000 147.000 588. 00
0350 506-00010 *Riprap (Special) 182. 000 182. 000
cy 0. 000 0.00
525. 00000 182. 000 95, 550. 00
0355 506-00218 *Riprap (18 Inch) 240. 000 240. 000
cY 0. 000 0. 00
120. 00000 240. 000 28, 800. 00
0360 506- 00409 *Soil Riprap (9 Inch) 1, 426. 000 1, 426. 000
cy 0. 000 0.00
80. 00000 1, 426. 000 114, 080. 00
0365 506-00412 *Soil Riprap (12 Inch) 1, 758. 000 1, 758. 000
cY 0. 000 0. 00
90. 00000 1, 758. 000 158, 220. 00
0370 506-00418 *Soil Riprap (18 Inch) 380. 000 380. 000
Ccy 0. 000 0.00
90. 00000 380. 000 34, 200. 00
0371 507-00400 Bitum S and D Pave (Asph) 204. 620 204. 620
TON 0. 000 0. 00
325. 50000 204. 620 66, 603. 81
0375 601-03050 Concrete Class D (Wall) 128. 100 128. 070
cy 0.030 33.00
1, 100. 00000 128. 100 140, 910. 00
0376 601-03030 Conc CL D (Box) 7.800 7. 800
cY 0. 000 0. 00
1,671. 92000 7.800 13, 040. 98
0380 602-00020 Rei nforcing Steel (Epoxy Coated) 2,087. 000 2,087.000
LB 0. 000 0.00

1. 25000 2,087.000 2,608.75



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 603-00036  *Culvert Lining (36 Inch) 126. 000 126. 000
LF 0. 000 0.00
480. 00000 126. 000 60, 480. 00
0390 603-00042 *Culvert Lining (42 Inch) 131. 000 131. 000
LF 0. 000 0. 00
485. 00000 131. 000 63, 535. 00
0395 603-00048 *Culvert Lining (48 Inch) 258. 000 258. 000
LF 0. 000 0. 00
430. 00000 258. 000 110, 940. 00
0396 603-00065 *Cul vert Lining (60 Inch)(Spray Applied) 71.000 71. 000
LF 0. 000 0. 00
287. 00000 71.000 20, 377. 00

0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 664. 000 664. 000
LF 0. 000 0.00
115. 00000 664. 000 76, 360. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 650. 000 650. 000
LF 0. 000 0. 00
120. 00000 650. 000 78, 000. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 603. 000 603. 000
LF 0. 000 0.00
135. 00000 603. 000 81, 405. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 139. 000
LF 0. 000 0. 00
155. 00000 139. 000 21, 545. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 320. 000 320. 000
LF 0. 000 0.00
120. 00000 320. 000 38, 400. 00
0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 123. 000 123. 000
(Conplete In
LF 0. 000 0. 00
140. 00000 123. 000 17, 220. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 266. 000 266. 000
(Conplete In
LF 0. 000 0.00

150. 00000 266. 000 39, 900. 00



CONTI D

CAT NO0200

0435

0440

0445

0446

0450

0455

0460

0465

0470

0475

0480

603- 02305

603- 02365

603- 05018

700- 70034

603- 05024

603- 05030

603- 05036

603- 05118

603- 05124

603- 05130

603- 10180

C21088- COVBO
21089-BID
STAOO07A- 025

ROADWAY

38x24 Inch Reinforced Concrete Pipe Elliptical

(Conplete In

45x29 Inch Reinforced Concrete Pipe Elliptical

(Conplete In

18 Inch Reinforced Concrete End Section

FIA Wility Wrk

24 Inch Reinforced Concrete End Section

30 Inch Reinforced Concrete End Section

36 Inch Reinforced Concrete End Section

23x14 Inch Reinforced Concrete End Section Elliptical

30x19 Inch Reinforced Concrete End Section Elliptical

38x24 Inch Reinforced Concrete End Section Elliptical

| TEM
DESCRI PTI ON

18 Inch Corrugated Steel Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
75.000
LF
165. 00000
364. 000
LF
195. 00000
38. 000
EACH
700. 00000
13, 864. 820
FA
1. 00000
27.000
EACH
780. 00000
18. 000
EACH
1, 000. 00000
3. 000
EACH
1, 200. 00000
6. 000
EACH
850. 00000
9. 000
EACH
1, 000. 00000
4. 000
EACH
1, 300. 00000
79. 000
LF

81. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

75. 000
0. 000
75. 000

364. 000
0. 000
364. 000

38. 000
0. 000
38. 000

13, 864. 820
0. 000
13, 864. 820

27.000
0. 000
27.000

18. 000
0. 000
18. 000

3. 000
0. 000
3. 000

6. 000
0. 000
6. 000

9. 000
0. 000
9. 000

4. 000
0. 000
4.000

79. 000
0. 000
79. 000

Page 11

ESTI MATE RUN 06/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:00: 27

AMOUNT

12,375

70, 980

26, 600

13, 864

21, 060

18, 000

3,600

5,100

9, 000

5,200

6, 399

00

00

00

82

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 603-10240 24 Inch Corrugated Steel Pipe 84. 000 84. 000
LF 0. 000 0. 00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 28. 000 28. 000
LF 0. 000 0. 00
150. 00000 28. 000 4,200. 00
0500 603-30018 18 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
90. 00000 6. 000 540. 00
0505 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0515 603-31318 18 Inch Equivalent Arch Steel End Section 4. 000 4. 000
EACH 0. 000 0. 00
90. 00000 4.000 360. 00
0520 603-50024 24 Inch Plastic Pipe 5. 000 5. 000
LF 0. 000 0. 00
132. 00000 5. 000 660. 00
0525 603-70604  6x4 Foot Concrete Box Culvert (Precast) 85. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0526 603-02485 60x38 In. RCP (CIP) 128. 000 128. 000
LF 0. 000 0. 00
506. 46000 128. 000 64, 826. 88
0527 900-00014 Added Item (Lunmp Sum)/ 6x4 RCP Material and Haul 0. 000 0. 000
LS 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0529 900-00006  Added Item (Dollar)/ 6X4 RCP Material and Haul 32, 136. 400 32, 136. 400
DOL 0. 000 0. 00
1. 00000 32, 136. 400 32,136. 40
0530 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0536 604-00610 Inlet Ty D (D) (10 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
17, 380. 03000 1. 000 17, 380.03
0540 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0541 604-39010 MH Spec (10 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
8, 987. 66000 1. 000 8,987. 66
0545 605-00060 6 Inch Perforated Pipe Underdrain 140. 000 140. 000
LF 0. 000 0. 00
40. 00000 140. 000 5, 600. 00
0550 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 305. 000 1, 305. 000
LF 0. 000 0. 00
64. 50000 1, 305. 000 84,172.50
0550 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
33. 47386 0. 000 0. 00
0555 606- 02000 *End Anchor age (Special) 0. 000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0.00
0560 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00

4,900. 00000 1. 000 4, 900. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21089-BI D ESTI MATE RUN
PRQIECT: STAO07A- 025 ESTI MATE NO 0016
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00
2,913. 84000 0. 000 0. 00
0565 606- 02005 *End Anchorage (Fl ared) 9. 000 9. 000
EACH 0. 000 0. 00
4, 800. 00000 9. 000 43, 200. 00
0565 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00
2,885. 77000 0. 000 0. 00
0570 607-11455 *Fence Wbod 144. 000 144. 000
LF 0. 000 0. 00
30. 00000 144. 000 4,320.00
0574 900-00006 Added Item (Dol lar)/ Deer Fence 5, 996. 050 0. 000
DOL 5, 996. 050 5, 996. 05
1. 00000 5, 996. 050 5,996. 05
0575 607-11525 *Fence (Pl astic) 1, 491. 000 1, 491. 000
LF 0. 000 0. 00
3. 00000 1, 491. 000 4,473.00
0580 608- 00006 *Concrete Sidewal k (6 Inch) 257. 000 257.000
Sy 0. 000 0.00
55. 00000 257. 000 14, 135. 00
0585 608-00010 *Concrete Curb Ranp 914. 000 914. 000
SY 0. 000 0. 00
112. 00000 914. 000 102, 368. 00
0590 608-00015 *Det ect abl e War ni ngs 139. 000 139. 000
SF 0. 000 0.00
40. 00000 139. 000 5, 560. 00
0595 609-21010 *Curb and CGutter Type 2 (Section |-B) 11. 000 11. 000
LF 0. 000 0. 00
35. 00000 11. 000 385. 00
0600 609-21020 *Curb and Gutter Type 2 (Section II-B) 565. 000 565. 000
LF 0. 000 0.00

25. 00000 565. 000 14,125. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 609-21021 *Curb and CGutter Type 2 (Section II-M 0. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0610 609-60011 *Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0615 612-00010 *Del i neator (Special) 0. 000 0. 000
EACH 0. 000 0.00
87.00000 0. 000 0. 00
0620 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 840. 000 840. 000
EACH 0. 000 0. 00
97. 00000 840. 000 81, 480. 00
0625 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 123. 000 123. 000
EACH 0. 000 0.00
100. 00000 123. 000 12, 300. 00
0630 612-00103  *Delineator (Drivable Concrete Installation) (Type 208. 000 208. 000
I
) EACH 0. 000 0. 00
102. 00000 208. 000 21, 216. 00
0635 613-00306 *3 Inch Electrical Conduit (Bored) 203. 000 203. 000
LF 0. 000 0.00
100. 00000 203. 000 20, 300. 00
0640 613-07001 *Type One Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 025. 00000 2.000 2,050. 00

0645 614-00011 *Sign Panel (Class I) 1, 106. 000 1, 106. 000
SF 0. 000 0. 00
18. 00000 1, 106. 000 19, 908. 00
0650 614-00012 *Sign Panel (Class II) 1, 715. 000 1, 715. 000
SF 0. 000 0. 00
24.00000 1, 715. 000 41, 160. 00
0655 614-01512 *Steel Sign Support (2-1nch Round)(Post) 1, 610. 000 1, 610. 000
LF 0. 000 0. 00

9. 00000 1, 610. 000 14, 490. 00



CONTI D

CAT NO0200

0660

0665

0666

0670

0675

0676

0679

0680

0681

0685

0690

614-01522

614- 01575

900- 00006

614- 01578

614- 80004

614-80003

624- 20019

625- 00000

625- 00001

626- 00000

626-01103

C21088- COVBO

21089-BID
STAOO07A- 025

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Support (2-1nch Round)(Socket) 186. 000
EACH
97. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 421. 000
LF
10. 00000
Added Item (Dol lar)/ Force Account 2, 809. 380
DOL
1. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 182. 000
EACH
239. 00000
Fl ashi ng Beacon ( Speci al) 0. 000
EACH
10, 000. 00000
*Rect angul ar Rapi d Fl ashi ng Beacon Rectangul ar Rapid 2.000
Fl ashi ng Beacon
EACH
13, 640. 00000
18 In Drainage Pipe (CL 0) (CP) 20. 000
LF
105. 00000
*Construction Surveying 0. 600
LS

Const Surveying (Hour)

*Mobi | i zati on

*Public Information Services (Tier II1)

210, 000. 00000

15. 000
HOUR
150. 00000
0. 600
LS

884, 500. 00000

0. 600

20, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

186. 000
0. 000
186. 000

1,421. 000
0. 000
1,421.000

2, 809. 380
0. 000
2, 809. 380

182. 000
0. 000
182. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

20. 000
0. 000
20. 000

0. 560
0. 040
0. 600

14. 500
0.500
15. 000

0. 600
0. 000
0. 600

0. 600
0. 000
0. 600

Page 16
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8, 400

75.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

14:00: 27

AMOUNT

18, 042

14,210

2,809

43,498

27, 280

2,100

126, 000

2,250

530, 700

12, 000

00

00

38

00

.00

00

00

00

00

00

00
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PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0692 700- 70034 F/ A Addi tional Public Infornation 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 627-00003  *Thernopl astic Pavement Marking (Inlaid) 340. 000 340. 000
SF 0. 000 0. 00
17. 00000 340. 000 5, 780. 00
0700 627-00008 *Modi fi ed Epoxy Pavenent Marking 85. 000 85. 000
GAL 0. 000 0.00
80. 00000 85. 000 6, 800. 00
0705 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405  *Preformed Thernopl astic Pavenent Marking 933. 000 933. 000
(Vord- Symbol) SF 0. 000 0.00
15. 00000 933. 000 13, 995. 00
0715 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 336. 000 2, 336. 000
Li ne
) SF 0. 000 0. 00
11. 00000 2, 336. 000 25, 696. 00
0720 630-00000 *Fl aggi ng 6, 885. 500 6, 841. 250
HOUR 44. 250 1,216. 88
27.50000 6, 885. 500 189, 351. 25
0725 630- 00001 *Pilot Car Qperation 370. 000 370. 000
HOUR 0. 000 0. 00
103. 00000 370. 000 38, 110. 00
0730 630-00007 *Traffic Control Inspection 86. 000 86. 000
DAY 0. 000 0. 00
180. 00000 86. 000 15, 480. 00
0735 630-00012 *Traffic Control Management 125. 500 122.500
DAY 3. 000 1, 950. 00
650. 00000 125. 500 81, 575. 00
0736 900-00006  Added Item (Dol lar)/ TCM (N ght Wérk) 5, 496. 080 0. 000
DOL 5, 496. 080 5, 496. 08

1. 00000 5, 496. 080 5, 496. 08



CONTI D

ROADWAY

CAT NO0200

0740 630-80001

0745

630- 80338

0750

630- 80341

0755

630- 80342

0760

630- 80343

0765

630- 80350

0770

630- 80355

0771

630- 80358

0775

630- 80360

0780

630- 80364

0785 630-80380

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Panel

*Vertical

*Portabl e Message Sign Panel

Fl ash Arrow Panel

(C Ty)

*Drum Channel i zi ng Devi ce

Size A

Si ze B)

Size O

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

EACH
1, 360. 00000
1. 000

EACH
616. 00000
47.000

EACH
47.00000
24. 000

EACH
62. 00000
5. 000

EACH
98. 00000
59. 000

EACH
16. 00000
4. 000

EACH
5, 642. 00000
2.000

EACH
1, 320. 00000
42.000

EACH
36. 00000
0. 000

EACH
47.00000
150. 000

EACH

6. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.900
0.100
1. 000

0. 900
0. 100
1.000

42.300
4.700
47.000

21.600
2.400
24.000

4.500
0.500
5. 000

53. 100
5. 900
59. 000

3. 600
0. 400
4.000

1. 800
0. 200
2.000

37.800
4.200
42.000

0. 000
0. 000
0. 000

. 000
15. 000
. 000
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136.

61.

220.

148.

49

94

2,256

264.

151.

90

40

80

.00

14:00: 27

AMOUNT

1, 360

616

2,209

1,488

490.

944.

22,568

2,640

1,512

900

00

00

00

00

00

00

00

00

00

.00

00
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PCN: 21089-BI D ESTI MATE RUN 06/ 19/ 2020
PRQJECT: STAOO7A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 700-70010 F/ A Mnor Contract Revisions 152, 099. 770 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0795 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0800 700-70012 F/ A Asphalt Pavenent Incentive 23, 387. 540 23, 387. 540
FA 0. 000 0. 00
1. 00000 23, 387. 540 23,387.54
0805 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0810 700-70018 F/ A Roadway Snoothness Incentive 10, 644. 480 10, 644. 480
FA 0. 000 0. 00
1. 00000 10, 644. 480 10, 644. 48
0815 700-70019 F/ A Asphalt Cenent Cost Adjustnent 25, 663. 950 25, 663. 950
F A 0. 000 0.00
1. 00000 25, 663. 950 25, 663. 95
0820 700-70023 F/ A On-The-Job Trai nee 2,440. 350 2, 440. 350
FA 0. 000 0. 00
1. 00000 2,440. 350 2,440. 35
0825 700-70031 F/A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0830 700-70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0835 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0840 700- 70594 F/ A DRB Standing Conmittee 3,037.500 3, 037.500
FA 0. 000 0. 00

1. 00000 3, 037.500 3,037.50



CONTI D:

CAT NO0200

0841

0842

0843

0846

0863

0865

900- 00014

700-70270

700- 70131

900- 00006

900- 00006

208- 00035

CAT NO0400

0850

0855

0860

620- 00005

620- 00012

620- 00020

C21088- COVBO

21089-BID

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 06/ 19/ 2020

STAO007A- 025 ESTI MATE NO 0016 14: 00: 27
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI' S PER OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
Added Item (Lunmp Sum)/ VALUE ENG NEERI NG CHANGE 0. 000 0. 000
PROPCSAL | NCENTI VE
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A Water Lines 35, 884. 560 0. 000
F A 35, 884. 560 35, 884. 56
1. 00000 35, 884. 560 35, 884. 56
F/ A Modify Pedestrian Rail / Pedestrian Detour 3, 232. 460 0. 000
FA 3, 232. 460 3, 232. 46
1. 00000 3, 232. 460 3,232. 46
Added Item (Dol lar)/ Value Engineering Change Proposal 26, 531. 500 26, 531. 500
I ncentive
DOL 0. 000 0. 00
1. 00000 26, 531. 500 26, 531. 50
Added Item (Dol lar)/ Overhead Costs 70, 099. 830 0. 000
DOL 70, 099. 830 70, 099. 83
1. 00000 70, 099. 830 70, 099. 83
Aggregate Bag 770. 000 770. 000
LF 0. 000 0. 00
7.50000 770. 000 5,775.00
CAT 0200 CURRENT AMT $ 8,149,722.14$% 321,979.60% 7,618, 598. 63
CONSTRUCTI ON ENGI NEERI NG BI D | TEMS
Field Ofice (Special) 0. 600 0. 600
EACH 0. 000 0. 00
50, 000. 00000 0. 600 30, 000. 00
Field Laboratory (C ass 2) 0. 600 0. 600
EACH 0. 000 0. 00
25, 000. 00000 0. 600 15, 000. 00
Sanitary Facility 0. 600 0. 600
EACH 0. 000 0. 00
2,500. 00000 0. 600 1, 500. 00
CAT 0400 CURRENT AMT $ 46, 500. 00 $ 0.00% 46, 500. 00

PRQJECT TOTAL CURRENT AMI $ 8,196,222.14 %

321,979.60% 7, 665, 098. 63



